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DECEMBER 2015 
 

I. Actions Completed During the Reporting Period (December 2015) 
 
Preparation of the Remedial Investigation (RI) Report Addendum to document the RI 
activities completed in June-July and October-November 2015 continued. 
 
Revision of the Focused Feasibility Study to address EPA comments and incorporate 
information for Area 2 continued. 
 

II. Results of Sampling, Tests, and Data Received by Respondents 
 
Data received by Respondents during the reporting period included routine data associated 
with the operations and maintenance of Hydraulic Control Treatment System (HCTS).  
These data are summarized on a quarterly-basis in an appendix to the monthly progress 
reports. 
 
Laboratory results for soil and groundwater samples collected for analysis as part of the RI 
were received and reviewed.  These data are included in the RI Report Addendum (See 
Below).  
 

III. Work Planned for the Next Two Months (January and February 2016)  
 

Preparation of the RI Report Addendum to document the RI activities completed in June-
July and October-November 2015 will be completed.  This report was submitted to EPA 
on January 6, 2016. 
 
Revision of the Focused Feasibility Study to address EPA comments and incorporate 
information for Area 2 will continue. 
 
If available, receive and review results of HCIA geotechnical assessment regarding effects 
of HCIA fill placement on slurry wall. 
 
Monthly progress reports will continue to be prepared and submitted to EPA. 
 

IV. Problems Encountered/Anticipated Delays 
 
None this reporting period. 
 

V. Operations and Maintenance Information 
 

Routine operations and maintenance activities were completed.  A summary of operations 
and maintenance activities are provided on a quarterly-basis.  The O&M summary for the 
fourth quarter of 2015 will be included as Appendix A to the monthly progress report for 
January 2016. 
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